INDEX

Name _____ Sub. _____

Std.: _____ Div. _____ Roll No. _____

Telephone No. _____ E-mail ID. _____

Blood Group. _____ Birth Day. _____

Sr.No.	Title	Page No.	Sign,/Remarks
	Log Book:-		
	Name of work:- supply of water through water tankers in ward No.9, Amruthahalli surrounding area.		
	Job code :- 009-23-000002		
	Indent :- 53744		
	Work order:- BBMP/EE/BTP/WO141/2022-23.		

Scanned by CamScanner

PAGE NO :
DATE :

January - 2023

Date	Name of work location	No. of loads	Signature
25/01/23	1) Maariyannapalya, Antony colony 1st cross	1	
	2) Maariyannapalya, Besides SWD drain.	1	
	3) Munishamappa Layout, 1st cross.	1	
	4) Amruthahalli Shiva Temple backside.	1	
	5) Sonnappa Layout 1st cross.	1	
	6) Chowdappa Layout - 1st cross.	1	
26/01/23	1) Munigowappa Layout 1st cross.	1	
	2) Jakkur Layout 5th A cross.	1	
	3) Dasarahalli colony 1st cross.	1	
	4) Chowdappa Layout 3rd cross.	1	
	5) Dr. Munishamappa Layout - 3rd cross.	1	
	6) Venkatappa Layout 1st cross	1	
27/01/23	1) Jakkur Layout 2nd A cross	1	
	2) Munigurappa Layout	1	
	3) Maariyannapaly Antony Layout 3rd cross.	1	
	4) Jakkur Layout 9th B cross.	1	
	5) Dasarahalli colony 2nd cross	1	
	6) Venkatappa layout 2nd cross.	1	
28/01/23	1) Amruthahalli, Shiva Temple back side.	1	
	2) Jakkur Layout 2nd B cross.	1	
	3) Jakkur Layout 7th A cross.	1	
	4) Dasarahalli Govt school Road	1	
	5) Krishnappa layout, Amruthahalli 2nd cross.	1	
	6) Sonnappa Layout 2nd cross.	1	
29/01/23	1) Jakkur layout 9th A cross.	1	
	2) Dr. Munishamappa Layout - 3rd cross.	1	
	3) Maariyamapaly 1st main Road	1	
	4) Sonnappa layout 2nd cross.	1	

Scanned by CamScanner

Date	Name of work Location	No. of loads	Signature
	5) Jakkur Layout 5'B' Cross.	1	
	6) Amruthahalli shiva temple Backside Road	1	
30/01/23	1) Jakkur Layout 7th A Cross	1	
	2) Sonappa Layout 2nd cross.	1	
	3) Amruthahalli, Krishnappa layout - 2nd cross	1	
	4) Venkatappa Layout 1st cross.	1	
	5) Maariyannapalya, Antony Layout 5th cross	1	
	6) Chowdappa layout - 4th cross.	1	
31/01/2023	1) Jakkur Layout 6th 'A' Cross	1	
	2) Gangamma layout 1st cross.	1	
	3) Maariyannapalya 1st main Road.	1	
	4) Maruthi layout 2nd 'B' cross.	1	
	5) Gaomens Road.	1	
	6) Jakkur Layout 9th 'B' cross.	1	

Abstract:

total No. of loads in the month on January 2023 = 42 Nos.

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

February-2023

Date	Name of work location	No. of loads	Signature
01/02/23	1) Munaswappa Layout - 2nd cross	1	
	2) Mungiwappa Layout, Amruthahalli	1	
	3) Maruthi Nagar 2nd 'B' cross.	1	
	4) Gangamma Layout 2nd cross.	1	
	5) Maariyannapalya Antony Layout 2nd cross.	1	
	6) Jakkur Layout 3rd 'A' cross.	1	
02/02/23	1) Jakkur layout 2nd A cross.	1	
	2) Dasarahalli colony 1st cross.	1	
	3) Chowdappa layout 3rd cross.	1	
	4) Sonappa Layout 2nd cross.	1	
	5) Amruthahalli, Gangamma temple road.	1	
	6) Krishnappa Layout 1st cross.	1	
03/02/23	1) Maariyannapalya 3rd cross.	1	
	2) Venkatappa Layout 2nd cross	1	
	3) Gangamma layout 3rd cross.	1	
	4) Jakkur layout 5th 'A' cross.	1	
	5) Jakkur layout 8th A cross.	1	
	6) Jakkur Layout 9th 'B' cross.	1	
04/02/23	1) Munishamappa layout 2nd cross.	1	
	2) Maariyannapalya antony layout 2nd cross.	1	
	3) Dasarahalli colony 2nd cross.	1	
	4) Shivatemple Backside, Amruthahalli.	1	
	5) Jakkur Layout 6th 'B' cross.	1	
	6) Maariyannapalya 2nd cross	1	
05/02/23	1) Chowdappa Layout 1st cross.	1	
	2) Maariyannapalya church Besides SWD	1	
	3) Jakkur Layout 7th 'A' cross.	1	
	4) Venkatappa 1st cross	1	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
	5) Dasarahalli Govt school Road.	1	
06/02/23	1) Maruthi Layout 2nd B cross.	1	
	2) Goomert Road, Dasarahalli	1	
	3) Gangamma temple Road, Amruthahalli	1	
	4) Jakkur Layout 1st A cross.	1	
	5) Maruthi Layout 7th B cross.	1	
	6) Nunguappa Layout.	1	
07/02/23	1) Jakkur Layout 3rd B cross.	1	
	2) Jakkur Layout 9th A cross.	1	
	3) Venkatappa Layout 2nd cross.	1	
	4) Maariyamapalya Antony Layout 2nd cross	1	
	5) Munishamappa layout 1st cross	1	
	6) Gangamma Layout 2nd cross.	1	
08/02/23	1) Venkatappa layout.	1	
	2) Chowdappa Layout 4th cross.	1	
	3) Dasarahalli colony 2nd cross	1	
	4) Maariyamapalya Antony Layout 4th cross	1	
	5) Nunguappa Layout.	1	
	6) Jakkur Layout 1st B cross.	1	
09/02/23	1) Somappa Layout 1st cross	1	
	2) Maariyamapalya 3rd cross.	1	
	3) Krishnappa layout 3rd cross.	1	
	4) Padma tent Road 2nd cross.	1	
	5) Jakkur layout 2nd A cross.	1	
	6) Jakkur Layout 9th A cross.	1	
10/02/23	1) Munishamappa Layout 1st cross	1	
	2) Gangamma Layout 2nd cross	1	

Date	Name of work location	No. of loads	Signature
	3) Maariyamapalya 1st cross.	1	
	4) Dasarahalli Colony 2nd cross	1	
	5) Jakkur layout 3rd B cross.	1	
	6) Jakkur Layout 2nd A cross.	1	
11/02/23	1) Krishnappa layout 1st cross.	1	
	2) Gangamma Layout 1st cross.	1	
	3) Maariyamapalya Antony Layout 3rd cross.	1	
	4) Chowdappa layout 1st cross.	1	
	5) Maruthi layout 1st B cross.	1	
	6) Dasarahalli colony 2nd cross.	1	
12/02/23	1) Jakkur Layout 1B cross.	1	
	2) Maruthi Layout 2B cross	1	
	3) Veeranna Layout, Dasarahalli	1	
	4) Goomers Road Dasarahalli	1	
	5) Amruthahalli, Gangamma temple road.	1	
13/02/23	1) Jakkur Layout 5A cross.	1	
	2) Venkatappa Layout 2nd cross.	1	
	3) Maariyamapalya Antony Layout 4th cross	1	
	4) Dasarahalli colony 1st cross.	1	
	5) Nunguappa Layout.	1	
	6) Somappa Layout	1	
14/02/23	1) Dasarahalli Govt school Road	1	
	2) Jakkur Layout 9th B cross.	1	
	3) Jakkur Layout 8th A cross.	1	
	4) Jakkur Layout 2nd A cross.	1	
	5) Chowdappa Layout 2nd cross.	1	
	6) Maruthi Layout 2nd B cross.	1	

PAGE NO :
DATE :

No.09

Scanned by CamScanner

BBMP, Bangalore
Sub Division
BBMP

Date	Name of work location	No. of loads	Signature
15/02/23	1) Veeranna layout.	1	
	2) Coomers Road, Dasarahalli.	1	
	3) Dasarahalli colony 2nd cross	1	
	4) Chowdappa layout 1st cross	1	
	5) Gangamma layout 2nd cross.	1	
	6) Munguruppa layout.	1	
16/02/23	1) Muniskamappa layout 2nd cross	1	
	2) Gangamma layout 3rd cross.	1	
	3) Jakkur layout 3B cross.	1	
	4) Jakkur layout 6A cross.	1	
	5) Chowdappa layout 4th cross.	1	
	6) Maariyammapalya Antony colony 2nd cross	1	
17/02/23	1) Jakkur layout 3B cross	1	
	2) Dasarahalli colony 2nd cross.	1	
	3) Munishamappa layout 1st cross.	1	
	4) Shiva temple back side Road, Amruthahalli	1	
	5) Maruthi layout 2B cross.	1	
	6) Venkatappa layout 1st cross.	1	
18/02/23	1) Dasarahalli Govt school Road.	1	
	2) Maariyammapalya Antony layout 2nd cross	1	
	3) Jakkur layout 1A cross	1	
	4) Bhuvaneshwari nagar 13th cross	1	
	5) Veeranna layout.	1	
	6) Amruthahalli Krishnappalayout 2nd cross.	1	
19/02/23	1) Jakkur layout 3rd A cross	1	
	2) Jakkur layout 2nd B cross.	1	
	3) Jakkur layout 5th A cross.	1	
	4) Munishamappa Layout 1st cross	1	
		28	

Date	Name of work location	No. of loads	Signature
	5) Maruthi layout 1st B cross	1	
20/02/23	1) Jakkur Layout 7th A cross	1	
	2) Chowdappa Layout 2nd cross	1	
	3) Veeranna Layout	1	
	4) Amruthahalli Shiva temple back side Road.	1	
	5) Munishamappa road 2nd cross.	1	
	6) Sonnappa layout 2nd cross.	1	
21/02/23	1) Krishnappa Layout 2nd cross.	1	
	2) Amruthahalli Gangamma temple road.	1	
	3) Jakkur Layout 2A cross.	1	
	4) Padma temple road 2nd cross.	1	
	5) Munguruppa layout 1st cross.	1	
	6) Maariyammapalya Antony Layout 2nd cross	1	
22/02/23	1) Dasarahalli colony 2nd cross.	1	
	2) Akashvani Layout 1st main Road.	1	
	3) Maariyammapalya Antony Layout 4th cross	1	
	4) Dasarahalli Govt School Road.	1	
	5) Munguruppa Layout 2nd cross.	1	
	6) Sonnappa layout 2nd cross.	1	
23/02/23	1) Jakkur layout 2nd B cross.	1	
	2) Jakkur layout 5th A cross.	1	
	3) Jakkur layout 7th A cross.	1	
	4) Jakkur Layout 9th A cross.	1	
	5) Jakkur layout 6th B cross.	1	
	6) Maariyammapalya Antony layout 2nd cross.	1	
24/02/23	1) Munishamappa layout 1st cross	1	
	2) Sonnappa layout 1st cross.	1	
		22	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
	3) Gangamma temple road, Amruthalalli	1	
	4) Chowdappa Layout - 4th cross.	1	
	5) Dasarahalli colony 1st cross.	1	
	6) Jakkur Layout 6th B cross.	1	
25/02/23	1) Shiva temple Backside Amruthalalli	1	
	2) Basuthi Layout 3rd B cross.	1	
	3) Krishnappa layout, Amruthalalli 2nd cross.	1	
	4) Venkatappa Layout 2nd cross.	1	
	5) Mariyappalya 2nd main Road.	1	
	6) Dr. Muniswamappa Layout 1st cross	1	
26/02/23	1) Dasarahalli colony - 1st cross	1	
	2) Veerana Layout.	1	
	3) Venkatappa Layout 1st cross.	1	
	4) Gangamma Layout 2nd cross.	1	
	5) Jakkur layout 3rd B cross.	1	
27/02/23	1) Jakkur Layout 5th A cross.	1	
	2) Jakkur Layout 5th A cross.	1	
	3) Jakkur Layout 9th B cross	1	
	4) Chowdappa layout 4th cross	1	
	5) Dasarahalli colony 2nd cross.	1	
	6) Basuthi layout 2nd B cross	1	
28/02/23			
	1) Muniswamappa Layout - 1st cross	1	
	2) Munigowappa layout 2nd Cross	1	
	3) Dasarahalli colony 1st cross	1	
	4) Dasarahalli Govt School Road.	1	
		25	

Date	Name of work location	No. of load	Signature
	5) Basuthi Layout 2nd B cross	1	
	6) Jakkur layout 5 B cross	1/2	

Abstract:-

→ total No. of loads in the month of February - 2023 = 164 loads.

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

d No.09

Scanned by CamScanner

March - 2023

Date	Name of the work location	No. of loads	Signature
01/03/23	1) Jakkur Layout 4th B cross	1	
	2) Jakkur Layout 5th A cross.	1	
	3) Jakkur Layout 3rd A cross.	1	
	4) Venkatappa layout 2nd cross	1	
	5) Munigurappa Layout 2nd cross.	1	
	6) Sonnappa Layout 4th cross.	1	
02/03/23	1) Maruthi layout 2nd B cross.	1	
	2) Shiva temple Backside, Amruthahalli	1	
	3) Gangamma temple	1	
	4) Jakkur layout 4th B cross.	1	
	5) Jakkur Layout 9th A cross.	1	
	6) Mariyanpalya Antay Layout 2nd cross.	1	
03/03/23	1) Mariyanpalya church Besides SWD.	1	
	2) Jakkur Layout 3rd B Cross.	1	
	3) Jakkur layout 2nd B cross.	1	
	4) Maruthi Layout 1st B Cross.	1	
	5) Venkatappa Layout 2nd cross.	1	
	6) Jakkur Layout 2nd A' cross.	1	
04/03/23	1) Munishamappa Layout 1st cross	1	
	2) Gangamma layout 2nd cross.	1	
	3) Jakkur Layout 5th A cross.	1	
	4) Jakkur layout 9th B cross.	1	
	5) Basavalalli colony 2nd cross.	1	
	6) Shiva temple Backside Road, Amruthalli	1	
05/03/23	1) Jakkur Layout 2nd A cross.	1	
	2) Maruthi Layout 3rd A Cross	1	
	3) Mariyamma palya Antay layout 3rd cross.	1	
	4) Gangamma layout 2nd cross.	1	

19

Date	Name of the work location	No. of loads	Signature
06/03/23	1) Eshwappa layout 1st cross	1	
	2) Jakkur Layout 2nd B cross.	1	
	3) Amrutha Halli, Gangamma temple road.	1	
	4) Basavalalli colony 2nd cross.	1	
	5) Venkatappa Layout 2nd cross.	1	
	6) Munigurappa Layout 2nd cross.	1	
07/03/23	1) Jakkur layout 4th B cross.	1	
	2) Jakkur Layout 9th B cross.	1	
	3) Basavahalli colony 1st cross.	1	
	4) Sonappa Layout 3rd cross.	1	
	5) Munigurappa layout 3rd cross.	1	
	6) Gangamma Layout 1st cross.	1	
08/03/23	1) Jakkur Layout 7th A cross.	1	
	2) Jakkur Layout 6th A cross	1	
	3) Jakkur Layout 1st A cross.	1	
	4) Munishamappa Layout 2nd cross.	1	
	5) Bhumeswari nagar 9th cross.	1	
	6) Maruthi Layout 1st A cross.	1	
09/03/23	1) Mariyanapalya Antay Layout - 2nd cross	1	
	2) Mariyanapalya 1st main Road	1	
	3) Basavalalli colony 2nd cross.	1	
	4) Venkattappa layout 1st cross.	1	
	5) Sonnappa Layout 5th cross.	1	
	6) Jakkur layout 1st A cross.	1	
10/03/23	1) Jakkur layout 1st B cross.	1	
	2) Gangamma Layout 1st cross	1	
	3) Jakkur layout 2nd A cross.	1	
	4) Jakkur layout 7th A cross.	1	

28

Scanned by CamScanner

Date	Name of the work location	No. of loads	Signature
	5) Dr. Munishamappa Layout 1st cross	1	
	6) Mungurappa Layout	1	
11/03/23	1) Maruthi layout 5th B cross.	1	
	2) Shiva temple Backside, Amruthalli	1	
	3) Jakkur Layout 3rd B cross.	1	
	4) Jakkur Layout 9th 'B' cross	1	
	5) Jakkur Layout 6th B cross	1	
	6) Sonnappa Layout 2nd cross	1	
12/03/23	1) Dr. Munishamappa Layout 1st cross.	1	
	2) Venkatappa layout 1st cross.	1	
	3) Chowdappa layout 1st cross.	1	
	4) Mariyannapalya Antony layout 5th cross.	1	
	5) Basavalalli colony 5th cross.	1	
	6) Venkatappa layout 2nd cross.	1	
13/03/23	1) Jakkur Layout 2nd B cross.	1	
	2) Jakkur layout 7th 'B' cross.	1	
	3) Mungurappa layout 2nd cross	1	
	4) Veeranna layout.	1	
14/03/23	1) Jakkur Layout 1st A cross	1	
	2) Jakkur Layout 2nd A cross.	1	
	3) Sonnappa layout. 3rd cross.	1	
	4) Basavalalli colony 2nd cross	1	
	5) Mariyannapalya Antony layout 4th cross.	1	
	6) Maruthi layout 2nd B cross.	1	
15/03/23	1) Padma Seunt Road 2nd cross.	1	
	2) Munishamappa layout 2nd cross.	1	
	3) Mungurappa layout 1st cross	1	

Date	Name of the work location	No. of loads	Signature
	4) Jakkur layout 1st B cross.	1	
	5) Jakkur layout 3rd B cross.	1	
	6) Jakkur layout 4th B cross.	1	
16/03/23	1) Dr. Munishamappa layout 1st cross.	1	
	2) Mungurappa layout	1	
	3) Jakkur Layout 2nd A cross.	1	
	4) Jakkur Layout 7th A cross.	1	
	5) Maruthi Layout 2nd B cross.	1	
	6) Shiva temple Backside Amruthalalli.	1	
17/03/23	1) Amruthalalli Gangamma temple road.	1	
	2) Jakkur Layout 2nd A cross	1	
	3) Jakkur Layout 7th B cross.	1	
	4) Gangamma Layout 1st cross	1	
	5) Sonappa Layout.	1	
	6) Veeranna Layout.	1	
18/03/23	1) Dr. Munishamappa layout 1st cross.	1	
	2) Chowdappa Layout 4th cross	1	
	3) Mariyanapalya Antony Layout 4th cross	1	
	4) Jakkur Layout 3rd A cross.	1	
	5) Maruthi Layout 2nd B cross.	1	
	6) Bhuvaneswari nagar 13th cross.	1	
19/03/23	1) Jakkur Layout 3rd B cross	1	
	2) Gangamma Layout 2nd cross	1	
	3) Mungurappa Layout 2nd cross.	1	
	4) Padma Seunt Road 1st cross.	1	
20/03/23	1) Venkatappa Layout 1st cross	1	
	2) Gaomens Road, Basavalalli.	1	

Scanned by CamScanner

Date	Name of work location	No. of body Signature	Signature
	3) Jakkur Layout 3rd B cross.	1	
	4) Jakkur Layout 7th B cross	1	
	5) Sonappa layout 2nd cross.	1	
	6) Maruthi layout 1st 'B' cross	1	
21/08/2023	1) Jakkur Layout 1st A cross.	1	
	2) Jakkur layout 3rd A cross.	1	
	3) Jakkur Layout 7th A cross.	1	
	4) Jakkur Layout 8th A cross.	1	
	5) Amruthalalli Gangamma temple road.	1	
	6) Sonnappa layout 3rd cross.	1	
22/08/2023	1) Munishamappa layout 1st cross.	1	
	2) Veeranna Layout.	1	
	3) Gangama Layout 1st cross.	1	
	4) Dasaralalli colony 2nd cross.	1	
	5) Dasaralalli Govt school Road.	1	
	6) Amruthalalli Gangamma temple road.	1	
23/08/23	1) Jakkur Layout 2nd 'A' cross.	1	
	2) Jakkur Layout 3rd A cross	1	
	3) Sonappa Layout 2nd cross.	1	
	4) Krishnappa Layout 1st cross.	1	
	5) Dasaralalli colony 2nd cross.	1	
	6) Mariyamapalya Antony colony 2nd cross.	1	
24/08/23	1) Jakkur Layout 7th 'A' cross.	1	
	2) Maruthi layout 3rd 'B' cross.	1	
	3) Bhuvaneswari Nagar 13th B cross.	1	
	4) Sonnappa Layout 4th cross.	1	
	5) Munguvappa Layout 1st cross.	1	
	6) Veeranna Layout	1	

Date	Name of work location	No. of body	Signature
25/08/23	1) Jakkur Layout 2nd A cross.	1	
	2) Jakkur Layout 3rd A cross.	1	
	3) Amruthalalli Gangamma temple road.	1	
	4) Chowdappa Layout 4th cross.	1	
	5) Munishamappa Layout 2nd cross.	1	
	6) Gangamma Layout 1st cross.	1	
26/08/23	1) Munguvappa layout.	1	
	2) Shiva temple Back side, Amruthalalli	1	
	3) Gangama temple 1st cross.	1	
	4) Mariyamapalya Antony Layout 4th cross	1	
27/08/23	1) Jakkur Layout 7th A cross	1	
	2) Jakkur Layout 9th 'B' cross.	1	
	3) Gangamma Layout 2nd cross	1	
	4) Munguramma layout	1	
	5) Chowdappa Layout - 3rd cross	1	
	6) Mariyapalya Antony Layout 2nd cross.	1	
28/08/23	1) Veeranna Layout.	1	
	2) Venkatappa Layout 2nd cross.	1	
	3) Jakkur layout 1st B cross.	1	
	4) Dasaralalli colony 2nd cross.	1	
	5) Krishnappa Layout, Amruthalalli 2nd cross.	1	
	6) Gangamma Layout 2nd cross.	1	
29/08/23	1) Bhuvaneswari Nagar 12th B cross.	1	
	2) Maruthi Nagar 1st B cross.	1	
	3) Venkatappa Layout 1st cross.	1	
	4) Jakkur Layout 3rd A cross.	1	
	5) Jakkur Layout 4th A cross.	1	
	6) Jakkur layout 9th A cross	1	

Scanned by CamScanner

date	Name of work location	No. of loads	Signature
30/03/23	1) Jakkur Layout 9th 'B' cross	1	
	2) Munigurappa Layout.	1	
	3) Amruthalalli Ganga temple road	1	
	4) Chowdappa layout 1st cross.	1	
	5) Dasarahalli colony 1st cross.	1	
	6) Mariyanpalya Antony Layout 5th cross	1	
31/03/23	1) Padma tent Road 2nd cross.	1	
	2) Munishamappa Layout 1st cross	1	
	3) Jakkur layout 1st A cross.	1	
	4) Maruthi layout 1st B cross.	1	
	5) Gangamma Layout 1st cross.	1	
	6) Mariyanpalya 1st main Road.	1	
		12	

Abstract:-

→ Total Loads in the month of march - 2023 = 178 loads

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

April-2023

Date	Name of work location	No. of loads	Signature
01/04/23	1) Jakkur Layout 3rd B cross.	1	
	2) Munishamappa layout 1st cross	1	
	3) Mariyanapalya Antony layout 5th cross	1	
	4) Sonnappa Layout 1st cross.	1	
	5) Jakkur Layout 2nd A cross.	1	
	6) munishamappa layout 1st cross.	1	
	7) Jakkur Layout 7th A cross.	1	
02/04/23	1) Venkatappa layout 1st cross.	1	
	2) Veeramma layout.	1	
	3) Maruti Layout 1B cross.	1	
	4) Bhuvaneswari nagar 12th cross.	1	
03/04/23	1) Gangamma Layout 1st cross	1	
	2) Mariyanapalya Antony Layout 5th cross.	1	
	3) Dasarahalli colony 2nd cross.	1	
	4) Jakkur Layout 7th 'B' cross.	1	
	5) Jakkur Layout 9th A cross.	1	
	6) Jakkur Layout 6th D cross.	1	
	7) Dasarahalli Govt school Road.	1	
04/04/23	1) Jakkur layout 5th B cross.	1	
	2) Mariyapalya Antony Layout 4th cross	1	
	3) Sonnappa Layout 4th cross.	1	
	4) Venkatappa Layout 2nd cross.	1	
	5) Krishnappa layout 2nd cross.	1	
	6) Garmens Road Dasarahalli	1	
	7) Jakkur Layout 6th A cross.	1	
05/04/23	1) Jakkur layout 3rd B cross.	1	
	2) Munishamappa Layout 2nd cross.	1	
	3) Shiv temple back side. Amruthalalli	1	
		28	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
	4) Veeranna Layout.	1	
	5) Chowdappa Layout 1st cross.	1	
	6) Maariyanpalya 2nd cross.	1	
	7) Somappa Layout 1st cross.	1	
06/04/23	1) Maruthi Layout 2nd 'B' cross	1	
	2) Gangamma Layout 4th cross.	1	
	3) Jakkur Layout 2nd A cross.	1	
	4) Dr. munishamappa Layout 2nd cross.	1	
	5) Jakkur Layout 3rd A cross.	1	
	6) Shiva temple Back side, Amruthalalli	1	
	7) Maruthi Layout 3rd B cross.	1	
07/04/23	1) Amruthalalli Gangamma temple road Back	1	
	2) Chowdappa Layout - 2nd cross.	1	
	3) Jakkur Layout 3rd B cross.	1	
	4) Jakkur Layout 8th B cross.	1	
	5) Jakkur Layout 2nd B cross.	1	
	6) Dasarahalli colony 2nd cross.	1	
	7) Gangamma Layout 2nd cross.	1	
08/04/23	1) Dr. Munishamappa Layout 2nd cross.	1	
	2) Murgurappa Layout 2nd cross.	1	
	3) Veeranna Layout	1	
	4) Chowdappa Layout 4th cross.	1	
	5) Maariyanpalya colony 2nd cross.	1	
	6) Dasarahalli colony 1st cross.	1	
	7) Somappa layout 2nd cross.	1	
09/04/23	1) Maruthi nagar 3rd B cross.	1	
	2) Dasarahalli colony 2nd cross.	1	
	3) Munishamappa Layout 2nd cross	1	

Date	Name of work location	No. of loads	Signature
	4) Jakkur Layout 2nd B cross.	1	
10/04/23	1) Jakkur Layout 9th 'B' cross	1	
	2) Jakkur Layout 6th B cross.	1	
	3) Somappa Layout 2nd cross	1	
	4) Muishamappa layout 3rd cross.	1	
	5) Garmen Road, Dasarahalli	1	
	6) Chowdappa Layout 2nd cross.	1	
	7) Venkatappa Layout 2nd cross.	1	
11/04/23	1) Dasarahalli colony 2nd cross.	1	
	2) Gangamma Layout 1st cross.	1	
	3) Amruthalalli Gangama temple road	1	
	4) Murgurappa Layout.	1	
	5) Somappa Layout 1st cross.	1	
	6) Jakkur Layout 1st A cross.	1	
	7) Jakkur Layout 7th B cross.	1	
12/04/23	1) Jakkur Layout 8th A cross.	1	
	2) Jakkur Layout 7th A cross.	1	
	3) Jakkur Layout 2nd B cross.	1	
	4) Somappa Layout 3rd cross.	1	
	5) Munishamappa Layout 2nd cross.	1	
	6) Shiva temple Backside Amruthalalli	1	
	7) Veeranna Layout.	1	
13/04/23	1) Gangamma Layout 2nd cross.	1	
	2) Maruthi Layout 3rd B cross.	1	
	3) Gangamma temple road	1	
	4) Chowdappa Layout 4th cross.	1	
	5) Veeranna Layout.	1	
	6) Maariyanpalya Colony Anjay Layout 2nd cross	1	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
	7) Maruthi Layout 3rd 'B' Cross.	1	
14/04/23	1) Maariyanapalya Antony layout 3rd cross.	1	
	2) Lakkur Layout 9th 'B' Cross.	1	
	3) Maruthi Layout 1st B Cross.	1	
	4) Veeranna Layout.	1	
	5) Mariyannapalya 1st Main Road	1	
	6) Basavahalli Colony 2nd cross.	1	
	7) Govt school Road, Basavahalli	1	
15/04/23	1) Lakkur Layout 1st A cross	1	
	2) Sonappa Layout.	1	
	3) Gangamma Layout 2nd cross.	1	
	4) Munguruppa layout	1	
	5) Venkatappa layout 2nd cross.	1	
	6) Lakkur layout 2nd B cross.	1	
	7) Lakkur Layout 7th B cross.	1	
16/04/23	1) Lakkur layout 6th A cross	1	
	2) Krishnappa Layout 2nd cross.	1	
	3) Veeranna Layout.	1	
	4) Mariyannapalya Antony Layout 1st cross.	1	
17/04/23	1) Dr. Munishamappa Layout 1st cross.	1	
	2) Krishnappa Layout 1st cross Amruthahalli	1	
	3) Gangamma Layout 2nd cross.	1	
	4) Bhuvaneswari Nagar 3rd cross.	1	
	5) Lakkur layout 2nd B cross	1	
	6) Lakkur Layout 5th A cross	1	
	7) Lakkur Layout 7th B cross.	1	26

Date.	Name of work location	No. of loads	Signature
18/04/23	1) Lakkur Layout 1st B cross	1	
	2) Lakkur Layout 9th B cross.	1	
	3) Lakkur Layout 6th A cross.	1	
	4) Maruthi Layout 11th cross.	1	
	5) Gangamma Layout 7th cross.	1	
	6) Basavahalli colony 2nd cross.	1	
	7) Mariyannapalya Antony Layout 3rd cross.	1	
19/04/23	1) Dr. Munishamappa layout 1st cross.	1	
	2) Munguruppa Layout 2nd cross.	1	
	3) Chowdappa layout 3rd cross.	1	
	4) Veeranna Layout	1	
	5) Lakkur Layout 7th A Cross.	1	
	6) Lakkur Layout 9th A cross.	1	
	7) Lakkur Layout 6th B cross.	1	
20/04/23	1) Shiva temple Backside, Amruthahalli	1	
	2) Maruthi Layout 1st B cross.	1	
	3) Venkatappa Layout 1 cross.	1	
	4) Krishnappa Layout 2nd cross, Amruthahalli	1	
	5) Lakkur layout 1st cross B side.	1	
	6) Lakkur Layout 7th B cross.	1	
	7) Lakkur Layout 5th A cross.	1	
21/04/23	1) Mariyannapalya, Antony colony 3rd cross.	1	
	2) Munguruppa Layout.	1	
	3) Mariyanpalya 2nd Main Road.	1	
	4) Lakkur Layout 3rd B cross.	1	
	5) Lakkur Layout 4th B cross.	1	
	6) Lakkur Layout 6th B cross.	1	
	7) Veeranna Layout.	1	28

Scanned by CamScanner

PAGE NO :
DATE :

Date	Name of the work location	No. of loads	Signature.
22/04/23	1) Lakkur Layout 1st 'A' cross	1	
	2) Garments Road, Basavalli	1	
	3) Lakkur Layout 5th B cross.	1	
	4) Gangamma Layout 2nd cross.	1	
	5) Maariyannapalya, Antony Layout 2nd cross	1	
	6) Basavalli colony 1st cross.	1	
	7) Lakkur Layout 4th A cross.	1	
23/04/23	1) Lakkur Layout 2nd 'A' cross.	1	
	2) Veranna Layout, Basavalli	1	
	3) Maariyannapalya Antony layout 3rd cross	1	
	4) Chowdappa layout 2nd cross.	1	
24/04/23	1) Lakkur Layout 2nd B cross.	1	
	2) Munguappa layout	1	
	3) Maariyannapalya Antony Layout 4th cross.	1	
	4) Basavalli colony 1st cross.	1	
	5) Lakkur layout 3rd A cross.	1	
	6) Lakkur Layout 5th B cross.	1	
	7) Lakkur Layout 9th B cross.	1	
25/04/23	1) Munishamappa layout 3rd cross.	1	
	2) Venkatappa layout 2nd cross	1	
	3) Maariyannapalya Antony layout 5th cross.	1	
	4) Sonnappa layout 4th cross.	1	
	5) Chowdappa layout 3rd cross.	1	
	6) Lakkur Layout 7th B cross	1	
	7) Lakkur Layout 5th B cross	1	
26/04/23	1) Shiva temple Back side, Amruthahalli	1	
	2) Mazuthi layout 3rd B Cross.	1	
	3) Lakkur Layout 2nd 'B' cross	1	

PAGE NO :
DATE :

9

Date	Name of the work location	No. of loads	Signature.
	4) Lakkur layout 3rd B cross.	1	
	5) Maariyannapalya Antony Layout 3rd cross	1	
	6) Chowdappa Layout 3rd cross.	1	
	7) Basavahalli colony 2nd cross.	1	
27/04/23	1) Munishamappa Layout 1st cross.	1	
	2) Krishnappa layout 2nd cross	1	
	3) Gangamma layout 3rd cross.	1	
	4) Lakkur Layout 4th B cross.	1	
	5) Chowdappa layout 4th cross.	1	
	6) Basavahalli Govt School Road.	1	
	7) Mazuthi Layout 2nd B cross.	1	
28/04/23	1) Munguappa layout 1st cross.	1	
	2) Basavahalli colony 2nd cross.	1	
	3) Lakkur Layout 7th B cross.	1	
	4) Lakkur Layout 3rd A cross.	1	
	5) Lakkur Layout 4th A cross.	1	
	6) Maariyannapalya Antony Layout 3rd cross	1	
	7) Basavahalli colony 1st cross.	1	
29/04/23	1) Lakkur Layout 1st A cross.	1	
	2) Lakkur Layout 3rd A cross.	1	
	3) Basavahalli colony 2nd cross	1	
	4) Shiva temple Back side, Amruthahalli	1	
	5) Lakkur Layout 2nd B cross.	1	
	6) Chowdappa Layout 2nd cross.	1	
	7) Bhuvaneswari Nagar 2nd cross.	1	
30/04/23			

Scanned by CamScanner

Date	Name of work Location	No. of loads	Signature
30/04/23	1) Jakkur Layout 1st B cross.	1	
	2) Jakkur Layout 3rd B cross.	1	
	3) Mariyannapalya Antony Layout 3rd cross	1	
	4) Chowdappa Layout 1st cross.	1	
		4	

Abstract:

Total number of loads in the month of April = 195 Nos.

02

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore.

May-2023

Date	Name of work Location	No. of loads	Signature.
01/05/23	1) Jakkur Layout 2nd B cross.	1	
	2) Jakkur layout 3rd B cross.	1	
	3) Venkatappa Layout 1st cross.	1	
	4) Mariyannapalya Antony Layout 2nd cross	1	
	5) Gangamma Layout 2nd cross	1	
	6) Dasarahalli colony 1st cross.	1	
	7) Chowdappa Layout 1st cross.	1	
02/05/23	1) Sonnappa Layout 2nd cross.	1	
	2) Venkatappa Layout 1st cross.	1	
	3) Mariyannapalya Antony Layout 3rd cross	1	
	4) Jakkur Layout 5th B cross.	1	
	5) Jakkur Layout 7th A cross	1	
	6) Jakkur Layout 9th B cross.	1	
	7) Munguraappa layout 1st cross.	1	
03/05/23	1) Maruthi Layout 1st B cross.	1	
	2) Chowdappa Layout - 3rd cross	1	
	3) Jakkur Layout 2nd B cross.	1	
	4) Jakkur layout 3rd B cross.	1	
	5) Gangamma Layout 2nd cross.	1	
	6) Sonnappa Layout 2nd cross.	1	
	7) Shiva temple back side Road, Amruthalalli	1	
04/05/23	1) Dr. Munishamappa Layout 2nd cross.	1	
	2) Sonnappa Layout 2nd cross.	1	
	3) Venkatappa Layout 1st cross	1	
	4) Jakkur Layout 7th B cross.	1	
	5) Jakkur Layout 6th A cross.	1	
	6) Jakkur layout 5th B cross	1	
	7) Veeranna Layout.	1	
		28	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
05/05/23	1) Jakkur Layout 1st A cross	1	
	2) Krishnappa Layout 2nd cross	1	
	3) Gangamma Layout 3rd cross	1	
	4) Venkatappa layout 2nd cross.	1	
	5) Jakkur layout 9th B cross	1	
	6) Jakkur Layout 6th A cross.	1	
	7) Somappa Layout 3rd cross.	1	
06/05/23	1) Jakkur 6th A cross.	1	
	2) Gangamma temple road, Amruthahalli	1	
	3) somappa Layout.	1	
	4) chowdappa Layout 4th cross.	1	
	5) Jakkur Layout 2nd A cross.	1	
	6) Jakkur Layout 3rd A cross.	1	
	7) Jakkur Layout 7th B cross.	1	
07/05/23	1) Dr. Munishamappa Layout 3rd cross.	1	
	2) Somappa Layout 2nd cross.	1	
	3) Gangamma Layout 1st cross.	1	
	4) Chowdappa Layout 5th cross.	1	
08/05/23	1) Jakkur Layout 1st A cross.	1	
	2) Maaiyanapally 2nd main Road.	1	
	3) Pasarahalli colony 5th cross.	1	
	4) Jakkur layout 2nd 'A' cross.	1	
	5) Jakkur Layout 3rd B cross.	1	
	6) Maruthi Layout 2nd B cross.	1	
	7) Venkatappa layout 2nd cross	1	
09/05/23	1) Krishnappa Layout - 1st cross.	1	
	2) Munguappa Layout.	1	
	3) Maaiyanpalya 1st main Road	1	

Date	Name of work location	No. of loads	Signature
	4) Antony layout 2nd cross, maaiyanpalya	1	
	5) Jakkur Layout 3rd A cross.	1	
	6) Jakkur Layout 4th B cross	1	
	7) Jakkur layout 6th A cross.	1	
10/05/23	1) Maruthi Layout 2nd B cross.	1	
	2) Gangamma Layout 2nd cross.	1	
	3) Veeramma Layout.	1	
	4) Pasarahalli colony 2nd cross.	1	
	5) Chowdappa Layout 2nd cross.	1	
	6) Jakkur Layout 3rd A cross.	1	
	7) Jakkur Layout 4th B cross	1	
11/05/23	1) Jakkur Layout 6th B cross.	1	
	2) Jakkur layout 9th A cross.	1	
	3) Maruthi layout 3rd B cross.	1	
	4) Shiva temple Back side, Amruthahalli	1	
	5) Venkatappa Layout 1st cross	1	
	6) Amruthahalli Gangamma temple road.	1	
	7) Dr. Munishamappa Layout 3rd cross.	1	
12/05/23	1) Chowdappa Layout 1st cross	1	
	2) Maaiyanpalya, Antony Layout 2nd cross.	1	
	3) Veeramma Layout	1	
	4) Gangamma Layout 1st cross	1	
	5) Munguappa Layout 2nd cross	1	
	6) Pasarahalli colony 1st cross.	1	
	7) Bhuvaneswari Nagar 7th cross.	1	
13/05/23	1) Gangamma temple Road, Amruthahalli	1	
	2) Maaiyanapalya 2nd cross	1	
	3) Venkatappa layout 2nd cross.	1	

Scanned by CamScanner

Date	Name of the work location	No. of loads	Signature
	4) Jakkur Layout 3rd B cross.	1	
	5) Jakkur Layout 4th A cross.	1	
	6) Jakkur Layout 6th B cross.	1	
	7) Munguvappa Layout.	1	
14/05/23	1) Jakkur Layout 1st A cross.	1	
	2) Amruthahalli, Krishnappa layout 2nd cross	1	
	3) Jakkur Layout 3rd B cross.	1	
	4) Veeranna Layout.	1	
15/05/23	1) Jakkur layout 3rd B cross.	1	
	2) Jakkur Layout 7th B cross.	1	
	3) Venkatappa layout 1st cross.	1	
	4) Nariyamapalya Antony layout 2nd cross.	1	
	5) Chowdappa layout 1st cross.	1	
	6) Nagathi layout 1st B cross.	1	
	7) Jakkur layout 2nd A cross.	1	
16/05/23	1) Dr. Munishamappa Layout 2nd cross.	1	
	2) Munguvappa layout 1st cross.	1	
	3) Veeranna layout.	1	
	4) Gangamma layout 2nd cross.	1	
	5) Chowdappa layout 2nd cross.	1	
	6) Jakkur layout 7th B cross.	1	
	7) Jakkur layout 9th A cross.	1	
17/05/23	1) Somappa layout 2nd cross.	1	
	2) Gangamma temple road, Amruthahalli.	1	
	3) Nariyamapalya Antony layout 2nd cross.	1	
	4) Jakkur Layout 1st B cross	1	
	5) Jakkur Layout 6th A cross.	1	
	6) Venkatappa layout 2nd cross		

Date	Name of the work location	No. of loads	Signature
	7) Nagathi layout 2nd B cross	1	
18/05/23	1) Shiva temple backside, Amruthahalli	1	
	2) Venkatappa layout 1st cross	1	
	3) Chowdappa layout 2nd cross.	1	
	4) Kogilalli Colony 2nd cross.	1	
	5) Jakkur layout 2nd B cross.	1	
	6) Jakkur layout 3rd A cross.	1	
	7) Jakkur layout 7th B cross.	1	
19/05/23	1) Veeranna layout	1	
	2) Goremane Road, Kogilalli	1	
	3) Munishamappa layout 2nd cross.	1	
	4) Venkatappa layout 2nd cross.	1	
	5) Jakkur layout 2nd A cross.	1	
	6) Jakkur layout 3rd B cross	1	
	7) Jakkur layout 1st A cross.	1	
20/05/23	1) Jakkur Layout 6th B cross.	1	
	2) Veeranna Layout.	1	
	3) Munguvappa layout 1st cross	1	
	4) Chowdappa Layout 4th cross.	1	
	5) Jakkur layout 7th A cross	1	
	6) Jakkur Layout 3rd A cross	1	
	7) Gangamma layout 2nd cross	1	
21/05/23	1) Amruthahalli, Krishnappa layout 2nd cross	1	
	2) Chowdappa layout 1st cross.	1	
	3) Jakkur layout 3rd B cross.	1	
	4) Jakkur layout 9th A cross	1	

25

Scanned by CamScanner

Date	Name of work location	No. of Loads	Signature
22/05/23	1) Jakkur layout 7th A cross.	1	
	2) Shiva temple Back side Amruthahalli	1	
	3) Gangamma layout 2nd cross.	1	
	4) Dasarahalli Colony 2nd cross.	1	
	5) Venkatappa layout 1st cross.	1	
	6) Jakkur layout 5th B cross.	1	
	7) Krishnappa Layout, Amruthahalli 2nd cross.	1	
23/05/23	1) Sonappa layout 2nd cross.	1	
	2) Munguruppa layout 1st cross.	1	
	3) Chowdappa layout 3rd cross.	1	
	4) Nooriyanapalya church besides SWD.	1	
	5) Jakkur layout 7th A cross.	1	
	6) Jakkur layout 9th B cross.	1	
	7) Jakkur layout 6th A cross.	1	
24/05/23	1) Dr. Muniswamappa layout 1st cross.	1	
	2) Veeranna Layout.	1	
	3) Gangamma temple road, Amruthahalli	1	
	4) Jakkur layout 4th A cross.	1	
	5) Jakkur layout 7th B cross	1	
	6) Jakkur layout 2nd A cross.	1	
	7) Nooriyanpalya Antay layout 3rd cross	1	
25/05/23	1) Maruthi layout 3rd B cross.	1	
	2) Venkatappa Layout 2nd cross	1	
	3) Sonnappa layout 1st cross.	1	
	4) Chowdappa Layout 2nd cross	1	
	5) Munguruppa layout 1st cross.	1	
	6) Shiva temple Back side, Amruthahalli	1	
	7) Gangamma layout 2nd cross	1	

Date	Name of work location	No. of Loads	Signature
26/05/23	1) Jakkur layout 5th A cross.	1	
	2) Munguruppa Layout 1st cross.	1	
	3) Gangamma temple layout 3rd cross.	1	
	4) Sonnappa layout 3rd cross.	1	
	5) Maruthi layout 2nd B cross.	1	
	6) Shiva temple Back side, Amruthahalli	1	
	7) Venkatappa layout 2nd cross.	1	
27/05/23	1) Dr. Muniswamappa layout 1st cross.	1	
	2) Nooriyanapalya Antay layout 3rd cross.	1	
	3) Jakkur layout 3rd B cross	1	
	4) Jakkur Layout 4th B cross	1	
	5) Krishnappa layout 2nd cross	1	
	6) Jakkur layout 5th A cross.	1	
	7) Dasarahalli colony 2nd cross	1	
28/05/23	1) Jakkur Layout 9th B cross.	1	
	2) Munguruppa Layout.	1	
	3) Gangamma layout 2nd cross.	1	
	4) Chowdappa layout 4th cross.	1	
29/05/23	1) Nooriyanapalya Antay layout 2nd cross.	1	
	2) Sonnappa layout 2nd cross.	1	
	3) Venkatappa layout 1st cross	1	
	4) Jakkur Layout 5th B cross.	1	
	5) Jakkur layout 7th A cross.	1	
	6) Jakkur layout 9th B cross.	1	
	7) Muniswamappa layout 1st cross	1	
30/05/23	1) Krishnappa layout 2nd cross.	1	
	2) Veeranna layout	1	
	3) Maruthi layout 1st B cross	1	
	4) Jakkur layout 2A cross	1	

Scanned by CamScanner

Date	Name of work location	No. of loads	signature.	Date
	5) Chowdappa layout 4th cross.	1		1/06/23
	6) Dasarahalli colony 1st cross.	1		
	7) Chowdappa layout 4th cross.	1		
31/05/23	1) Gangamma Layout 2nd cross.	1		
	2) Venkatappa layout 1st cross.	1		
	3) Dasarahalli colony 2nd cross.	1		
	4) Jakkur layout 3rd A cross.	1		
	5) Jakkur layout 4th A cross.	1		02/06/23
	6) Jakkur layout 7th A cross.	1		
	7) Shiva temple Backside. Amruthahalli	1 /10		

Abstract:-

Total No. of loads in the month of May - 2023 = 205 loads.

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

03/06/23

04/06/23

05/06/23

June-2023

Name of work location	No. of loads	signature.
1) Jakkur layout 3rd A cross.	1	
2) Jakkur layout 7th A cross.	1	
3) Jakkur layout 9th B cross.	1	
4) Jakkur layout 6th 'B' cross.	1	
5) Gangamma layout 5th cross.	1	
6) Veeramma layout.	1	
7) Chowdappa layout 1st cross.	1	
1) Dr. Mumtamappa Layout 3rd cross.	1	
2) Maariyanpalya 1st main Road.	1	
3) Dasarahalli Colony 1st cross.	1	
4) Mungarappa Layout.	1	
5) Venkatappa layout 2nd cross.	1	
6) Shiva temple Backside Amruthahalli	1	
7) Maariyamapalya Antony layout 3rd cross.	1	
1) Jakkur layout 3rd A cross.	1	
2) Gangamma temple road. Amruthahalli	1	
3) Chowdappa layout 1st cross.	1	
4) Dasarahalli colony 1st cross.	1	
5) Maruthi layout 1st B cross.	1	
6) Sonnappa layout 2nd cross.	1	
7) Gangamma layout 2nd cross.	1	
1) Jakkur layout 2nd B cross.	1	
2) Jakkur layout 3rd B cross.	1	
3) Amruthahalli Krishnappa layout 1st cross	1	
1) Dr. Mumtamappa layout 2nd cross.	1	
2) Gangamma layout 3rd cross.	1	
3) Veeramma layout.	1	
4) Venkatappa layout 2nd cross.	1 /08	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
	5) Jakkur layout 6th B cross	1	
	6) Jakkur layout 7th A cross.	1	
	7) Jakkur layout 9th B cross	1	
06/06/23	1) Sonnappa layout 2nd cross.	1	
	2) Gangamma Layout 3rd cross.	1	
	3) Mariyannapalya Antony layout 3rd cross	1	
	4) Dasarahalli colony 2nd cross.	1	
	5) Dasarahalli Govt school Road.	1	
	6) Jakkur layout 1st A cross.	1	
	7) Jakkur layout 5th B cross.	1	
07/06/23	1) Venkatappa layout 2nd cross.	1	
	2) Mariyannapalya Antony layout 1st cross	1	
	3) Jakkur layout 3rd A' cross.	1	
	4) Gangamma Layout 2nd cross.	1	
	5) Veeranna layout.	1	
	6) Dasarahalli Colony 2nd cross.	1	
	7) Munguvappa layout	1	
08/06/23	1) Jakkur layout 2nd A cross.	1	
	2) Shiva temple Backside, Amruthahalli	1	
	3) Veeranna layout	1	
	4) Venkatappa layout 2nd cross.	1	
	5) Dasarahalli colony 1st cross.	1	
	6) Jakkur layout 3rd B cross.	1	
	7) Jakkur layout 7th B cross	1	
09/06/23	1) Jakkur layout 6th A cross	1	
	2) Jakkur layout 9th B cross	1	
	3) Dasarahalli Govt school Road	1	
	4) Maruthi layout 2nd B cross	1	

Date	Name of work location	No. of loads	Signature
	5) Dr. Munishamappa layout 2nd cross	1	
	6) Munguvappa layout 1st cross.	1	
	7) Gangamma layout 1st cross	1	
10/06/23	1) Jakkur layout 1st A cross.	1	
	2) Jakkur layout 2nd A cross.	1	
	3) Gangamma Layout 2nd cross	1	
	4) Veeranna layout.	1	
	5) Maruthi Layout 3rd B cross.	1	
	6) Chowdappa Layout 4th cross.	1	
	7) Mariyannapalya 2nd main Road.	1	
11/06/23	1) Jakkur Layout 7th cross	1	
	2) Gangamma Layout 2nd cross.	1	
	3) Chowdappa Layout 3rd cross.	1	
12/06/23	1) Maruthi Layout 3rd B cross	1	
	2) Gangamma layout 2nd B cross	1	
	3) Jakkur Layout 9th B cross	1	
	4) Jakkur layout 6th A. cross	1	
	5) Jakkur layout 7th A cross	1	
	6) Venkatappa layout 1st cross	1	
	7) Maruthi Layout 1st B cross	1	
13/06/23	1) Munishamappa layout 2nd cross	1	
	2) Munguvappa layout 1st cross	1	
	3) Chowdappa layout 2nd cross	2	
	4) Dasarahalli colony 2nd cross	1	
	5) Shiva temple Backside, Amruthalal	1	
	6) Sonnappa layout 2nd cross	1	
	7) Jakkur layout 7th B cross	1	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
14/06/23	1) Veerama layout.	1	
	2) Dasarahalli colony	1	
	3) Jakkur layout 2nd B cross.	1	
	4) Munguruppa layout.	1	
	5) Jakkur layout 3rd A cross.	1	
	6) Maariyanpalya Antony layout 3rd cross.	1	
	7) Jakkur layout 7th B cross.	1	
15/06/23	1) Sonnappa layout 1st cross	1	
	2) Keshavappa layout 2nd cross	1	
	3) Chowdappa layout 3rd cross.	1	
	4) Maariyanpalya 1st main road.	1	
	5) Shiva temple back side, Amruthahalli	1	
	6) Maruthi layout 3rd B cross.	1	
	7) Jakkur Layout 7th A cross.	1	
16/06/23	1) Sonnappa Layout 2nd cross.	1	
	2) Munguruppa Layout.	1	
	3) Veerana Layout.	1	
	4) Gaomens Road, Dasarahalli	1	
	5) Jakkur Layout 5th B' cross.	1	
	6) Gangamma temple road, Amruthahalli	1	
	7) Venkatappa layout. 2nd cross	1	
19/06/23	1) Munishamappa Layout 3rd cross.	1	
	2) Keshappa layout 1st cross.	1	
	3) Chowdappa layout 4th cross.	1	
	4) Dasarahalli Colony 2nd cross	1	
	5) Jakkur layout 7th B cross	1	
	6) Jakkur layout 2nd A cross	1	
	7) Gangamma layout 1st cross.	1	
		28	

Date	Name of work location	No. of loads	Signature.
18/06/23	1) Sonnappa layout 3rd cross	1	
	2) Venkatappa layout 1st cross, Amruthahalli	1	
	3) Maariyanna palya Antony layout 2nd cross	1	
	4) Dasarahalli colony 1st cross.	1	
	5) Maruthi layout 2nd B cross	1	
	6) Jakkur layout 5th A cross	1	
	7) Jakkur layout 1st A cross	1	
19/06/23	1) Dasarahalli colony 2nd cross	1	
	2) Maariyannapalya Antony Layout 1st cross	1	
20/06/23	1) Munishamappa layout 2nd cross	1	
	2) Munguruppa layout	1	
	3) Venkatappa layout 2nd cross.	1	
	4) Veerama layout 5th cross	1	
	5) Dasarahalli colony 2nd cross	1	
	6) Maruthi layout 1st A cross	1	
	7) Sonnappa layout 2nd cross	1	
21/06/23	1) Sonnappa layout 1st cross	1	
	2) Gangamma layout 2nd cross.	1	
	3) Maariyannapalya Antony layout 3rd cross	1	
	4) Dasarahalli colony 1st cross	1	
	5) Keshappa layout. Amruthahalli	1	
	6) Shiva temple back side, Amruthahalli	1	
	7) Chowdappa layout 1st cross	1	
22/06/23	1) Munishamappa layout 2nd cross	1	
	2) Sonnappa layout 2nd cross	1	
	3) Maariyanpalya Antony layout 2nd cross	1	
	4) Dasarahalli Govt school Road	1	
	5) Maruthi layout 3rd B cross	1	
		28	

Scanned by CamScanner

Date	Name of work location	no. of loads	Signature.
	6) Lakkur layout 7th B cross.	1	
	7) Krishnappa layout 3rd cross	1	
23/06/23	1) Munishamappa layout 2nd cross	1	
	2) Venkatappa layout 1st cross.	1	
	3) Chowdappa layout 3rd cross	1	
	4) Sonnappa layout 2nd cross.	1	
	5) Lakkur layout 3rd A cross.	1	
	6) Maariyamapalya Antony layout 2nd cross.	1	
	7) Dasarahalli Colony 2nd cross.	1	
24/06/23	1) Lakkur layout 7th A cross.	1	
	2) Lakkur layout 9th A cross.	1	
	3) Gangamma layat 2nd cross	1	
	4) Chowdappa layout 3rd cross	1	
	5) Dasarahalli 2nd cross.	1	
	6) Gangamma layout 1st cross.	1	
	7) Lakkur layout 3rd B cross.	1	
25/06/23	1) Mungurappa layout -	1	
	2) Maariyamapalya Antony layout 3rd cross	1	
26/06/23	1) Lakkur layat 1A cross.	1	
	2) Gangamma layout 3rd cross.	1	
	3) Maariyamapalya 2nd cross	1	
	4) Chowdappa layout 2nd cross	1	
	5) Lakkur layout 3rd B cross.	1	
	6) Lakkur layout 2nd B cross	1	
	7) Amruthalli, Shiva temple Backside road	1	
27/06/23	1) Munishamappa layout 1st cross.	1	

Date	Name of work location	No. of loads	Signature.
	3) Sonnappa layout 1st cross	1	
	4) Lakkur layout 2nd B cross.	1	
	5) Maruthi layout 3rd B cross.	1	
	6) Chowdappa layout 3rd cross.	1	
	7) Dasarahalli colony 1st cross.	1	
28/06/23	1) Lakkur layout 1st A cross.	1	
	2) Gangamma layout 2nd cross.	1	
	3) Chowdappa layout 3rd cross.	1	
	4) Lakkur layout 3rd B cross.	1	
	5) Lakkur layout 4th B cross.	1	
	6) Lakkur layout 4th A cross.	1	
	7) Venkatappa layout 2nd cross.	1	
29/06/23	1) Dasarahalli colony 2nd cross.	1	
	2) Antony layout 4th cross.	1	
	3) Maariyanapalya 2nd main Road.	1	
	4) Chowdappa layout 2nd cross.	1	
	5) Lakkur layat 1st A cross.	1	
	6) Lakkur layout 7th B cross.	1	
	7) Lakkur layat 9th A cross.	1	
30/06/23	1) Sonnappa layout 1st cross.	1	
	2) Chowdappa layout 2nd cross.	1	
	3) Maariyamapalya 2nd main Road	1	
	4) Venkatappa layout 2nd cross.	1	
	5) Gangamma layout 1st cross.	1	
	6) Mungerappa layout 4th cross.	1	
	7) Shiva temple Backside, Amruthalli	1	
		26	

Abstract:

→ Total No. of loads in the months of June: 192 loads.

Assistant Executive Engineer

Scanned by CamScanner

July-2023

Date	Name of work location	No. of loads	Signature.
01/07/23	1) Lakkur Layout 2nd A cross.	1	
	2) Lakkur Layout 3rd B cross	1	
	3) Lakkur Layout 9th A cross.	1	
	4) Maruthi layout 3rd B cross.	1	
	5) Veeranna layout 2nd cross	1	
	6) Mungurappa layout.	1	
02/07/23	1) Munishamappa layout 2nd cross	1	
	2) Gangamma Layout 3rd cross	1	
	3) Venkatappa layout 2nd cross	1	
	4) Chowdappa Layout 3rd cross	1	
	5) Maruthi layout 3rd B cross.	1	
	6) Krishnappa Layout 2nd cross.	1	
03/07/23	1) Lakkur Layout 2nd B cross.	1	
	2) Lakkur Layout 7th A cross.	1	
	3) Mungurappa Layout.	1	
	4) Venkatappa Layout 1st cross.	1	
	5) Gangamma Layout	1	
04/07/23	1) Lakkur Layout 9th B cross.	1	
	2) Sonnappa Layout 2nd cross.	1	
	3) Venkatappa Layout 2nd cross	1	
	4) Lakkur Layout 7th B cross	1	
	5) Shiva temple Backside, Amruthalli	1	
	6) Dasarahalli colony 1st cross.	1	
05/07/23	1) Lakkur layout 7th A cross	1	
	2) Gangamma Layout 9th cross	1	
	3) Mariyammapalya entony layout 2nd cross.	1	
	4) Sonnappa Layout 2nd cross	1	
	5) Veeranna Layout	1/28	

Date	Name of work location	No. of loads	Signature.
	6) Maruthi layout 2nd B cross	1	
06/07/23	1) Lakkur layout 2nd B cross.	1	
	2) Sonnappa Layout 2nd cross.	1	
	3) Gangamma Layout 2nd cross.	1	
	4) Chowdappa Layout 2nd cross.	1	
	5) Dasarahalli colony 2nd cross.	1	
	6) Venkatappa layout 1st cross.	1	
07/07/23	1) Maruthi layout 8th cross.	1	
	2) Veeranna Layout.	1	
	3) Lakkur layout 3rd B cross	1	
	4) Lakkur layout 5th A cross.	1	
	5) Lakkur layout 7th B cross.	1	
	6) Gangamma layout 2nd cross.	1	
08/07/23	1) Munishamappa layout 3rd cross	1	
	2) Chowdappa layout 2nd cross	1	
	3) Lakkur layout 3rd B cross	1	
	4) Lakkur layout 9th B cross	1	
	5) Dasarahalli colony 1st cross	1	
	6) Amruthalalli Krishnappa layout 2nd cross	1	
09/07/23	1) Veeranna layout.	1	
	2) Dasarahalli colony 1st cross.	1	
	3) Venkatappa layout. 2nd cross	1	
	4) Lakkur Layout 5th A cross.	1	
	5) Lakkur Layout 7th B cross.	1	
10/07/23	1) Dr. Munishamappa Layout 2nd cross.	1	
	2) Mungurappa Layout.	1	
	3) Gangamma layout 1st cross	1	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature
	4) Amruthalalli, Ganga temple road.	1	
	5) Sonnappa layout 2nd cross.	1	
	6) Basavalalli Govt school Road.	1	
11/07/23	1) Lakkur layout 3rd A cross.	1	
	2) Lakkur layout 7th B cross.	1	
	3) Basava halli colony 1st cross.	1	
	4) Gangamma Layout 2nd cross.	1	
	5) Maruthi Layout 3rd B cross	1	
	6) Munishanappa layout 3rd cross.	1	
12/07/23	1) Lakkur layout 7th B cross	1	
	2) Lakkur layout 3rd B cross.	1	
	3) Chowdappa layout 1st cross.	1	
	4) Gangamma Layout 1st cross.	1	
	5) Madyanpalya Antay layout 3rd cross.	1	
	6) Maruthi layout 3rd B cross	1	
13/07/23	1) Dr. Munishanappa layout 2nd cross	1	
	2) Veerama layout	1	
	3) Madyanapalya Antay Layout 2nd cross	1	
	4) Madyanapalya church besides	1	
	5) Basavalalli colony 2nd cross	1	
	6) Basavalalli Govt school Road	1	
14/07/23	1) Amruthalalli Gangamma temple road	1	
	2) Veeranna Layout	1	
	3) Basavathalli colony 2nd cross	1	
	4) Mungerappa layout	1	
	5) Lakkur layout 3rd A cross	1	
	6) Gangamma layout 1st cross	1	
		27	

Date	Name of work location	No. of loads	Signature
15/07/23	1) Lakkur layout 2nd A cross	1	
	2) Chowdappa layout 1st cross	1	
	3) Lakkur Layout 3rd A cross	1	
	4) Venkatappa layout 2nd cross.	1	
	5) Shiva temple backside, Amruthalalli	1	
	6 Sonnappa layout 3rd cross.	1	
16/07/23	1) Lakkur Layout 7th B cross.	1	
	2) Veerana Layout.	1	
	3) Basavalalli colony 1st cross.	1	
	4) Gangama Layout 3rd cross.	1	
	6) Lakkur Layout 5th B cross.	1	
17/07/23	1) Mungerappa layout	1	
	2) Lakkur layout 3rd B cross	1	
	3) Lakkur layout 5th A cross.	1	
	4) Maruthi Layout 3rd B cross	1	
	5) Veerana Layad.	1	
	6) Madyanapalya 2nd main road	1	
18/07/23	1) Chowdappa layout 3rd cross.	1	
	2) Lakkur layout 2nd B cross	1	
	3) Maruthi layout 1st cross	1	
	4) Venkatappa layout 1st cross	1	
	5) Basavalalli colony 2nd cross	1	
	6) Gangamma temple road, Amruthalalli	1	
19/07/23	1) Lakkur Layout 7th A cross	1	
	2) Lakkur layout 3rd B cross	1	
	3) Chowdappa layout 3rd cross	1	
	4) Sonnappa layout 2nd cross	1	
	5) Mungerappa Layout 2nd cross	1	
		28	

Scanned by CamScanner

Date	Name of work location	No. of loads	Signature.
	6) Gangamma Layout	1	
20/07/23	1) Munishamappa Layout 2nd cross	1	
	2) Mungurappa Layout.	1	
	3) Maariyanpalya 2nd cross.	1	
	4) Dasarahalli colony 2nd cross.	1	
	5) Jakkur Layout 4th B cross.	1	
	6) Jakkur Layout 7th A cross.	1	
21/07/23	1) Dasarahalli Govt school Road	1	
	2) Chowdappa Layout 3rd cross.	1	
	3) Shiva temple Back side, Amruthahalli	1	
	4) Jakkur Layout 6th B cross.	1	
	5) Jakkur Layout 9th A cross.	1	
	6) Nagathi Layout 3rd B cross.	1	
22/07/23	1) Gangama temple road Amruthahalli	1	
	2) Veeranna Layout.	1	
	3) Dasarahalli colony 1st cross.	1	
	4) Nagathi Layout 2nd B cross.	1	
	5) Jakkur Layout 7th A cross.	1	
	6) Mungurappa Layout.	1	
23/07/23	1) Sonnappa Layout 2nd cross.	1	
	2) Venkattappa Layout 1st cross.	1	
	3) Maariyannapalya 1st main Road.	1	
	4) Dasarahalli Govt school Road	1	
	5) Jakkur Layout 7th B cross	1	
24/07/23	1) Shiva temple road Back side, Amruthahalli	1	
	2) Gangamma Layout 2nd cross	1	
	3) Veeranna Layout	1	

Date	Name of work location	No. of loads	Signature.
	4) Mungurappa Layout.	1	
	5) Chowdappa Layout 4th cross	1	
	6) Dasarahalli colony 2nd cross.	1	
25/07/23	1) Jakkur Layout 2nd A cross	1	
	2) Jakkur Layout 7th B cross	1	
	3) Jakkur Layout 3rd A cross	1	
	4) Somappa Layout 2nd cross	1	
	5) Venkatappa Layout 2nd cross	1	
	6) Krishnappa Layout 1st cross	1	
26/07/23	1) Munishamappa Layout 1st cross	1	
	2) Veeranna Layout 1st cross	1	
	3) Jakkur Layout 3rd B cross	1	
	4) Jakkur Layout 8th A cross	1	
	5) Sonnappa Layout 1st cross	1	
	6) Maariyanpalya Antony Layout 1st cross	1	
27/07/23	1) Maariyannapalya Antony Layout 3rd cross	1	
	2) Dasarahalli Colony 2nd cross	1	
	3) Nagathi Layout 2nd B cross	1	
	4) Venkatappa Layout 1st cross	1	
	5) Jakkur Layout 8A cross	1	
	6) Jakkur Layout 5th B cross	1	
28/07/23	1) Munishamappa Layout 1st cross	1	
	2) Sonnappa Layout 2nd cross	1	
	3) Gangamma Layout 1st cross	1	
	4) Veeranna Layout	1	
	5) Chowdappa Layout 4th cross	1	
	6) Nagathi Layout 2nd B cross	1	

Scanned by CamScanner

PAGE NO :
DATE :

Date	Name of work location	No. of loads	Signature
29/07/23	1) Jakkur Layout 6th A cross	1	
	2) Mavalli Layout 3rd B cross	1	
	3) Dasarahalli colony 2nd cross	1	
	4) Maariyammapalya Antony layout 3rd cross	1	
	5) Chandappa Layout 1st cross	1	
	6) Gangamma Layout 1st cross	1	
30/07/23	1) Jakkur Layout 8th B cross	1	
	2) Jakkur Layout 2nd A cross	1	
	3) Jakkur Layout 1st B cross	1	
	4) Gangamma Layout 1st cross	1	
	5) Krishnappa Layout 2nd cross	1	
31/07/23	1) Somappa Layout 1st cross	1	
	2) Munishamappa Layout 2nd cross	1	
	3) Gangamma Layout 3rd cross	1	
	4) Jakkur Layout 7th A cross	1	
	5) Jakkur Layout 9th A cross	1	
	6) Jakkur Layout 3rd B cross	1	

Abstract:-

Total loads in the month of July = 181 No's.

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

PAGE NO :
DATE :

No. 09

Abstract.

Sl.no	Month. From: 25/1/23	Loads
1)	January - 2023	142 No's
2)	February - 2023	164 No's
3)	March - 2023	178 No's
4)	April - 2023	195 No's
5)	May - 2023	205 No's
6)	June - 2023	192 No's
7	July - 2023 up to - 31/7/23	181 No's
	Total =	1157 No's.

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Scanned by CamScanner